
January 1, 2011 thru March 31, 2011 Performance Report

B-08-UN-06-0504Grant:

Riverside County, CAGrantee:

1



Grant Number:
B-08-UN-06-0504

Grantee Name:
Riverside County, CA

Grant Amount:
$48,567,786.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
No QPR Contact Found

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Title III of Division B of the Housing and Economic Recovery Act, 2008 (HERA) was signed by the President on July 30, 2008. Section 2301 -
Emergency Assistance for the Redevelopment of Abandoned and Foreclosed Homes is referred to as the Neighborhood Stabilization Program
(NSP). On September 26, 2008, the U.S. Department of Housing and Urban Development (HUD) announced that the County of Riverside
would receive $48,567,786 as part of the first round of the NSP. These targeted funds are being used to acquire foreclosed homes; demolish
or rehabilitate abandoned properties; and to offer purchase price assistance to low-, moderate- and middle-income (LMMI) first-time
homebuyers. As of October 21, 2008, there were more than 29,107 foreclosed properties (REO's) in the entire County of Riverside, nearly
3.8% of all housing units. The total number of REO properties within the County's program area was 18,004 (10,508 within the County's 14
participating cities and 7,486 within the unincorporated areas). The 18,004 units represent 4.1% of the total housing stock within Riverside
County's program area.

Distribution and and Uses of Funds:

NSP funds will be used for the following primary activities, plus administration:
(1) Acquisition, rehabilitation, and resale to first-time homebuyers - $33,649,564;
(2) Acquisition, rehabilitation, and rental to very low-income persons - $204,000;
(3) Neighborhood Stabilization Homeownership Program purchase price assistance - $2,181,120;
(4) Acquisition and rehabilitation of foreclosed, vacant multi-family properties, new construction of multi-family rental projects - $7,677,316;
(5) Redevelopment of vacant or demolished properties for non-residential uses including public facilities, commercial uses, or mixed
residential and commercial uses. No specific amount of NSP funds have been allocated to this use at this time; and
(6) NSP program administration: administration costs will not exceed 10% of the NSP grant and 10% of program income - $4,855,786.

Definitions and Descriptions:

Definition of "blighted structure" in context of state or local law.
 
The County of Riverside defines blight consistent with the California Health and Safety Code definition of a blighted structure as:
 
California Health and Safety Code Section 33030
 
It is found and declared that there exist in many communities blighted areas that constitute physical and economic liabilities, requiring
redevelopment in the interest of health, safety, and general welfare of the people of these communities and of the state.
 
A blighted area is one that contains BOTH of the following:
 
a.        An area that is predominately urbanized, as the term is defined in section 33320.1, and is an area in which the combination of
conditions set forth in Section 33031 is so prevalent and so substantial that it causes a reduction of, or lack of, proper utilization of the area to
such an extent that it constitutes a serious physical and economic burden on the community  that cannot reasonably be expected to be
reversed or alleviated by private enterprise or governmental action, or both, without redevelopment.
 
b.       An area that is characterized by one or more conditions set forth in any paragraph of subdivision (a) of Section 33031 and one or more
conditions set forth in any paragraph of subdivision (b) of Section 33031.
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N/ATotal Projected Budget from All Sources
This Report Period

Total CDBG Program Funds Budgeted

$48,567,786.00

To Date

$48,567,786.00

Overall

N/A

Low Income Targeting:

The County's total NSP allocation is $48,567,786. The County will allocate at least 25%, or $12,157,000, for housing activities that benefit
individuals and families whose incomes do not exceed 50% of the area median income. 
 
The County will utilize the 25% set-aside for very-low income persons through activity NSP 4 (Acquisition and Rehabilitation of Foreclosed and
Vacant Multi-family Properties, or Construction of New Multi-family Rental Projects). Where feasible and appropriate, the County will assist
very-low income families through other NSP activities such as the Enhanced First-Time Homebuyer Program  .

Acquisition and Relocation:

All activities below are anticipated to be initiated upon the release of NSP funds. All funds will be initially committed within eighteen (18)
months. Several of these activities anticipate the receipt of program income which will continue to be used within the NSP guidelines until the
program ends (estimated July 2013).
 
a.  No conversions are anticipated. A small number of units may be acquired and demolished. The County does not anticipate any of these
units to have affordability covenants; however, some of these may have been occupied and/or owned by low- and moderate-income
households. The number of units in this category should not exceed eight (8).
 
b.  The number of NSP affordable housing units made available to low-, moderate-, and middle-income households reasonably expected to be
produced by the various activities are as follows:
 
       i.  Acquisition/Rehabilitation/Resale to First-Time Homebuyer: With an allocation of $20,000,000 of NSP allocated and expended for this
activity, the County anticipates 150 units being made available to households with incomes at 51% to 120% of the area median income.
 
          The amount of final NSP assistance per unit will depend upon purchase price of units, rehabilitation costs, disposable income of
purchaser (affordability), and the availability of private and other non-NSP financing. It is anticipated that most units will be sold to households
earning between 75% and 120% of the area median income.
 
          In the event that other private and non-NSP funds are limited, the County may      have to finance all or a larger portion of the sale of a
unit. This will result in a significantly lower number of units being made available.
 
       ii.  Acquisition/rehabilitation/rental: With an allocation of $1,855,000 for this activity, the County anticipates up to ten (10) units being
acquired, rehabilitated, and made available to rent to households earning less than 120% of the area median income. The amount of final NSP
assistance per unit will depend upon purchase price of units and final rehabilitation costs. 
 
      iii.  Enhanced First-Time Homebuyer: With an allocation of $9,700,000, the County anticipates that up to 190 units will be made available
to households with incomes at 51% to 120% of the area median income. The amount of final NSP assistance per unit will depend upon
purchase price of units, rehabilitation costs, disposable income of purchaser (affordability), and the availability of private and other non-NSP
financing. It is anticipated that most units will be sold to households earning between 75% and 120% of the area median income.
 
c.  The number of dwelling units anticipated to be made available to households at or below 50% AMI: The number of units to be made
available to households earning less than fifty-percent (50%) AMI will be dependent upon the amountof leveraging that the profit  affordable
housing partners can produce, as well as acquisition and rehabilitation costs. The County anticipates that 40-120 units will be made available
for this income category.
 
The County of Riverside does not intend to demolish or convert any existing low or moderate-income dwelling units.

Public Comment:

On October 25, 2008, the Riverside County Board of Supervisors directed the Economic Development Agency to develop and prepare the
Draft Substantial Amendment for the County's NSP allocation.  On November 10, 2008, the Draft NSP Substantial Amendment was placed on
Economic Development Agency's website (www.rivcoeda.org), with a link on the County's main website (www.countyofriverside.us). Printed
versions of the draft NSP plan were made available at the following locations:
 
Economic Development Agency                    Workforce Development Center
3403 10th Street, Suite 500                             44-199 Monroe Street
Riverside, CA  92501                                     Indio, CA  92201
 
On November 11, 2008, the County published a Public Notice in the Press Enterprise (a publication of general circulation) informing the public
of the availability of the Draft NSP Substantial Amendment for public comment and review until 5:00 PM, on November 26, 2008.
 
In summary, the public was provided a sixteen (16) day comment period for the draft NSP substantial amendment. The County received three
(3) comments (two written, one verbal) regarding the draft NSP plan during the comment period.
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$6,202,037.69

$35,442,130.79

$0.00

$81,746.75

$81,746.75

Program Funds Obligated

$9,799,685.24

$0.00

Program Funds Expended

Program Income Drawdown

$4,146,492.35 $13,516,903.00

Match Contributed

Program Funds Drawdown

$35,297,404.93

$45,908,869.40

Program Income Received

$994,748.00

Riverside County has reached the second year milestone of NSP 1 and has shown a tremendous accomplishment
of NSP requirements and goals.  To this date, the County has obligated 120.5% of NSP funds and has drawn 93%
in NSP funds.  Of this, 26.2% of the total grant has been obligated to very low-income properties, exceeding the LH-
25% goal set aside to very-low income households. 
 
As of March 31, 2011, the County has sold 96 homes and received approximately $13.5 million in program income. 
The net proceeds from program income enabled the County to move in full force for the continued activity of
acquisition, rehabilitation and resale of foreclosed single-family properties to first-time homebuyers.  To this date, the
County has executed three new loan agreements and has allocated $7.5 million dollars in NSP Program Income.
 
The current status of NSP projects is as follows:
 
1.   NSP-1 for Acquisition, Rehabilitation and Resale of foreclosed single-family properties to first-time homebuyers. 
NSP-1 was allocated a budget of $34,722,449.  100% of the allocation was obligated by July of 2010.  To this date,
78% of the NSP-1 budget has been drawn.  A total of 178 single-family homes were acquired, of which 148 have
completed rehabilitation.  Of the 148 rehabilitated homes, 96 have been sold to very low- to moderate-income
households.
 
2.   NSP-2 for Acquisition, Rehabilitation and Rental of foreclosed and bank-owned single-family homes.  One
single-family rental home was acquired and is undergoing rehabilitation with a total budget of $204,000 of which
87% has been drawn. 
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,076,330.22

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$7,285,167.90

Required

$4,856,778.60

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $12,141,946.50 $11,495,694.09

Overall Benefit Percentage (Actual)
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3.   NSP-3 for Neighborhood Stabilization Homeownership Program (NSHP).  NSP-3 was allocated a budget
$2,181,120, of which 87% has been obligated and the County has drawn a total of $1,896,163.  Of that, 38
homebuyers were provided with a total of $1,423,948 in purchase price assistance.  The average NSP expended for
purchase price assistance is $39,554 per unit.  A total of 18 homes have undergone or will undergo minor
rehabilitation with a total of $472,215 in NSP funds committed.  The average rehabilitation assistance per unit is
$26,234.
 
4.   NSP-4 for Acquisition and Rehabilitation of foreclosed and vacant multi-family properties, or the construction of
new multi-family rental projects.  NSP-4 was allocated a budget of $7,677,316 with 100% of the funds obligated.  To
this date, the County has drawn 94% of the total NSP-4 budget.  One 60-unit townhome rental complex and 10
multi-unit properties (duplex, triplex and fourplex properties) including a total of 34 rental units were acquired and
rehabilitated for rent to very low-income households.  All properties have completed rehabilitation and are
undergoing lease up.  The average rehabilitation assistance per unit is $81,673. 
 
Overall under NSP-1, 2, 3 and 4, as of March 31, 2011, a total of 227 NSP eligible properties were acquired and
obligated $58,476,822 in NSP funds.  
 
Progress Toward Activity Type Targets:
NSP01 - Acquisition, Rehab, Resale, FTHB: target 150 units, actual 178 units
NSP02 - Acquisition, Rehab, Rental: target 10 units, actual 1 unit
NSP03 - Enhanced FTHB: target 190 units, actual 38 units
NSP04 - Acquisition/Rehab, Foreclosed, Vacant, or Multi-family Rent: target 120 units, actual 94 units
 
Progress Toward National Objective Targets:
NSP Only - LMMI: target 369, actual 188
NSP Only - LH-25% Set-Aside: target 101, actual 122

Note:  The target amount for LH-25 is $12,141,946.50 and the actual amount as of March 31, 2011 is $12,702,334.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

09-NSP01, Acq, Rehab, Resale, FTHB $5,465.00 $34,722,449.47 $25,245,324.62

09-NSP02, Acq, Rehab, Rental $0.00 $149,627.69 $124,015.70

09-NSP03, Enhanced FTHB $450.00 $1,891,575.00 $1,581,226.00

09-NSP04, Acq/Rehab, Frclsd, Vac, or Multi-fam Rental $0.00 $6,948,347.84 $6,489,743.94

09-NSP06, Administration $75,831.75 $4,855,786.00 $2,001,820.53

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 ($48,567,786.00) $0.00

CANCELLED - Duplicate, Administration $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,855,007.95

NSP Only - LMMI Housing Authority of the County of Riverside

Total Projected Budget from All Sources

Match Contributed

$1,855,007.95

N/A

$0.00

$0.00

$1,859,774.47

$1,683,072.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-001

$375.00

$0.00

$148,350.53

Jan 1 thru Mar 31, 2011

Activitiy Category:

$252,225.53

$0.00

N/A

07/02/2010

($148,350.53)

To Date

07/02/2009

Direct Benefit (Households)

$1,683,072.09

Program Funds Expended

Responsible Organization:

$375.00

Acquisition - general Under Way

Activity Description:

The Housing Authority of the County of Riverside will utilize $2,400,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 11 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers in the city of Cathedral City. NSP assisted units will be sold to qualified LMMI first-time homebuyers whose
incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the city of Cathedral City as defined in Riverside County's 2008-2009 One Year Action Plan.

The Housing Authority of the County of Riverside (HACR) has acquired a total of 11 properties.  Rehabilitation has been
completed on 10 properties.  HACR has obligated 100% of its NSP budget and 84% has been drawn.  HACR has sold 2
properties this quarter.  HACR continues to market the homes for sale and identifying potential homebuyers.

Activity Progress Narrative:

Housing Authority, NSP1-09-002-4thActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,683,072.09$375.00Housing Authority of the County of Riverside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/11# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

13/11# of Housing Units 2
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Activity Locations
Address City State Zip

NACathedral City67760 Ovante Road 92234

NACathedral City68745 Minerva Road 92234

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/11# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 3/11 3/11# of Households 0 2 100.00

2 0/0 3/11 3/11# Owner Households 0 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,770,618.06

NSP Only - LMMI City of Desert Hot Springs Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$2,770,618.06

N/A

$0.00

$0.00

$2,770,618.06

$1,252,886.14

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-002

$1,125.00

$0.00

$29,381.94

Jan 1 thru Mar 31, 2011

Activitiy Category:

$29,381.94

$0.00

N/A

06/16/2010

($29,381.94)

To Date

06/16/2009

Direct Benefit (Households)

$1,252,886.14

Program Funds Expended

Responsible Organization:

$1,125.00

Acquisition - general Under Way

Activity Description:

The City of Desert Hot Springs Redevelopment Agency will utilize $2,800,000 in NSP funds for acquisition, rehabilitation and
resale of approximately 23 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income
(LMMI) first-time homebuyers within target areas in Desert Hot Springs, CA. NSP assisted units will be sold to qualified LMMI
first-time homebuyers whose income do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the City of Desert Hot Springs as defined in Riverside County's 2008-2009 One Year Action
Plan.

The City of Desert Hot Springs (DHS) currently has acquired a total of 14 properties; rehabilitation on 7 properties had been
completed and 7 are currently undergoing rehabilitation.  Originally DHS had expected to purchase 23 homes with the NSP
funds awarded to them but the cost to purchase and rehabilitate the homes was greater than expected.  DHS has obligated
100% of its budget and 46% has been drawn.  DHS is also continuing to work on identifying potential first-time homebuyers.

Activity Progress Narrative:

DHS RDA, NSP1-09-001-5thActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,252,886.14$1,125.00City of Desert Hot Springs Redevelopment Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/23# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/23# of Housing Units 0

14/23# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/23 0/23# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,014,115.09

NSP Only - LMMI Coachella Valley Housing Coalition

Total Projected Budget from All Sources

Match Contributed

$2,014,115.09

N/A

$0.00

$0.00

$2,393,967.00

$1,761,286.17

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-003

$1,150.00

$0.00

$57,591.75

Jan 1 thru Mar 31, 2011

Activitiy Category:

$250,298.00

$0.00

N/A

06/16/2010

($24,991.75)

To Date

06/16/2009

Direct Benefit (Households)

$1,497,307.51

Program Funds Expended

Responsible Organization:

$1,150.00

Acquisition - general Under Way

Activity Description:

The Coachella Valley Housing Coalition will utilize $2,611,665 in NSP funds for acquisition, rehabilitation and resale of
approximately 20 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within target areas in Thousand Palms and the unincorporated areas of the Desert Hot Springs Target Area.
NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area
median income for the County.

Location Description:

Designated target areas within the community of Thousand Palms and unincorporated areas of Desert Hot Springs as defined
in Riverside County's 2008-2009 One Year Action Plan.

CVHC currently has acquired a total of 17 properties.  Rehabilitation has been completed on all properties.  Two (2) homes
have been sold to very low- and low-income households which were reported last quarter; 2 additional properties are in
escrow.  CVHC has obligated 100 % of their budget and has drawn 76% in NSP funds.  CVHC is continuing to market the
homes for sale and identify potential homebuyers.

Activity Progress Narrative:

CVHC, NSP1-09-003-4thActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,761,286.17$1,150.00Coachella Valley Housing Coalition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/20# of Properties 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/20# of Housing Units 0

17/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/20 2/20# of Households 0 0 50.00

0 1/0 0/20 2/20# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,160,301.68

NSP Only - LMMI Neighborhood Partnership Housing Services

Total Projected Budget from All Sources

Match Contributed

$1,160,301.68

N/A

$0.00

$0.00

$1,234,027.50

$1,154,836.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$80,922.50

$0.00

N/A

06/16/2010

$25,340.00

To Date

06/16/2009

Direct Benefit (Households)

$1,154,836.77

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Neighborhood Partnership Housing Services will utilize $1,309,610 in NSP funds for acquisition, rehabilitation and resale of
approximately six (6) vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI)
first-time homebuyers within Target Areas in the City of Perris and City of Menifee. NSP Assisted Units will be sold to qualified
LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the cities of Perris and Menifee as defined in Riverside County's 2008-2009 One Year Action
Plan.

The Neighborhood Partnership Housing Services (NPHS) initial NSP allocation of $1,368,000 was reduced to $1,309,610. 
NPHS has obligated $1,309,610 and acquired a total of 5 properties and rehabilitation has been completed on all properties. 
NPHS has successfully sold all 5 of the homes.  One of the properties closed late in December 2010 which is being reported
this quarter.

Activity Progress Narrative:

NPHS, NSP1-09-002-5thActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,154,836.77$0.00Neighborhood Partnership Housing Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAPerris3736 Peak Trail 92570

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Housing Units 1

6/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 4/6 5/6# of Households 0 1 100.00

1 1/0 4/6 5/6# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,581,579.34

NSP Only - LMMI Housing Authority of the County of Riverside

Total Projected Budget from All Sources

Match Contributed

$2,581,579.34

N/A

$0.00

$0.00

$2,606,424.19

$2,474,785.98

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-005

$0.00

$0.00

$93,575.81

Jan 1 thru Mar 31, 2011

Activitiy Category:

$93,575.81

$0.00

N/A

06/16/2010

($93,575.81)

To Date

06/16/2009

Direct Benefit (Households)

$2,474,785.98

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Housing Authority of the County of Riverside will utilize $3,000,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 12 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within target areas in Lake Elsinore, Canyon Lake, Temecula, Beaumont, Rubidoux, Murrieta, San Jacinto,
Eastvale, Home Gardens, and French Valley. NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose
incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the cities of Lake Elsinore, Canyon Lake, Temecula, Beaumont, Rubidoux, Murrieta, San
Jacinto, Eastvale, Home Gardens and French Valley, as defined in Riverside County's 2008-09 One Year Action Plan.

The Housing Authority of the County of Riverside (HACR) has acquired a total of 16 properties, all of which have completed
rehabilitation.  Of these, 10 homes have been sold; 1 home was sold to very low-income household and 9 homes to low- to
moderate-income households.  Marketing on the remaining homes continue.  HACR's NSP budget is 100% obligated and 92%
drawn.

Activity Progress Narrative:

Housing Authority, NSP1-09-00-1235Activity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$2,474,785.98$0.00Housing Authority of the County of Riverside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/12# of Properties 5
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Activity Locations
Address City State Zip

NABeaumont1028 Queen Annes Lane 92223

NAMurrieta33608 Honeysuckle Lane 92583

NAMurrieta39900 Saint Honore Drive 92563

NASan Jacinto119 Holsteiner Circle 92582

NALake Elsinore1360 Park Way 92530

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

20/12# of Housing Units 5

20/12# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 4/0 5/12 10/12# of Households 3 5 90.00

2 4/0 5/12 10/12# Owner Households 3 5 90.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,607,061.59

NSP Only - LMMI Riverside Housing Development Corporation

Total Projected Budget from All Sources

Match Contributed

$2,607,061.59

N/A

$0.00

$0.00

$2,875,862.54

$2,521,123.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-006

$0.00

$0.00

$109,951.26

Jan 1 thru Mar 31, 2011

Activitiy Category:

$162,137.46

$0.00

N/A

06/16/2010

($53,281.26)

To Date

06/16/2009

Direct Benefit (Households)

$2,521,123.46

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Riverside Housing Development Corporation will utilize $3,038,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 15 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within target areas in the city of Lake Elsinore. NSP Assisted Units will be sold to qualified LMMI first-time
homebuyers whose incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the city of Lake Elsinore as defined in Riverside County's 2008-2009 One Year Action Plan.

The Riverside Housing Development Corporation (RHDC) has acquired a total of 11 properties and all properties have
completed rehabilitation.  A total of 11 homes were sold to first-time home buyers.  RHDC has obligated 100% of their budget
with 88% drawn.

Activity Progress Narrative:

RHDC Lake Elsinore, NSP01-09-001-1stActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$2,521,123.46$0.00Riverside Housing Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/15# of Housing Units 0

11/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 11/15 11/15# of Households 0 1 100.00

1 0/0 11/15 11/15# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,453,314.87

NSP Only - LMMI Norco Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$1,453,314.87

N/A

$0.00

$0.00

$1,453,314.87

$1,400,124.66

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-007

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$173,685.13

$0.00

N/A

06/16/2010

$0.00

To Date

06/16/2009

Direct Benefit (Households)

$1,400,124.66

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Norco Redevelopment Agency will utilize $1,627,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 6 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within target areas in the city of Norco.  NSP Assisted Units will be sold to qualified LMMI first-time
homebuyers whose incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the city of Norco as defined in Riverside County's 2008-09 One Year Action Plan.

The Norco Redevelopment Agency has acquired and rehabilitated a total of 6 properties.  Of these, 4 homes have been sold to
first-time home buyers, one of which was sold this quarter and one additional home is in escrow.  Norco Redevelopment
Agency continues to market the last home.

Activity Progress Narrative:

Norco Redevelopment Agency, NSP01-09-001-2ndActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,400,124.66$0.00Norco Redevelopment Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 1
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Activity Locations
Address City State Zip

NANorco1405 Barnhart Lane 92860

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 3/6 4/6# of Households 0 1 100.00

1 1/0 3/6 4/6# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,833,131.63

NSP Only - LMMI Riverside Housing Development Corporation

Total Projected Budget from All Sources

Match Contributed

$1,833,131.63

N/A

$0.00

$0.00

$1,923,183.45

$1,548,646.81

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-008

$0.00

$0.00

$51,542.27

Jan 1 thru Mar 31, 2011

Activitiy Category:

$76,816.55

$0.00

N/A

06/16/2010

($9,742.27)

To Date

06/16/2009

Direct Benefit (Households)

$1,548,646.81

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Riverside Housing Development Corporation will utilize $2,000,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 10 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within target areas in the community of Valle Vista. NSP Assisted Units will be sold to qualified LMMI first-
time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the community of Valle Vista as defined in Riverside County's 2008-2009 One Year Action Plan.

The Riverside Housing Development Corporation (RHDC) has acquired a total of 8 properties and all properties have
completed rehabilitation and have been sold to very low- to moderate-income households.  RHDC has obligated 100% of their
budget and has drawn 81% in NSP funds. 

Activity Progress Narrative:

RHDC Valle Vista, NSP01-09-001-3rdActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,548,646.81$0.00Riverside Housing Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0
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Activity Locations
Address City State Zip

NAHemet25925 Joanne Drive 92544

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 3/0 4/10 8/10# of Households 0 1 87.50

1 3/0 4/10 8/10# Owner Households 0 1 87.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,800,000.00

NSP Only - LMMI City of Indio

Total Projected Budget from All Sources

Match Contributed

$2,800,000.00

N/A

$0.00

$0.00

$2,800,000.00

$2,450,545.77

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-009

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

06/23/2010

$0.00

To Date

06/23/2009

Direct Benefit (Households)

$2,450,545.77

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The City of Indio will utilize $2,800,000 in NSP funds for acquisition, rehabilitation and resale of approximately 16 vacant,
foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-time homebuyers within
target areas in the city of Indio.  NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not
exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the city of Indio as defined in Riverside County's 2008-09 One Year Action Plan.

The City of Indio has acquired and rehabilitated a total of 13 properties.  Of these, 2 properties have been sold and one
additional property is currently in escrow.  The City of Indio has obligated 100% of their budget and 87% has been drawn.  The
City of Indio is continuing to identify potential homebuyers.

Activity Progress Narrative:

City of Indio, NSP01-09-001-4thActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$2,450,545.77$0.00City of Indio

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/16# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

15/16# of Housing Units 2
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Activity Locations
Address City State Zip

NAIndio47421 Lagoon Court 92201

NAIndio81122 Palm Meadows Drive 92201

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

15/16# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/16 2/16# of Households 1 2 100.00

1 1/0 1/16 2/16# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,519,853.77

NSP Only - LH - 25% Set-Aside Habitat for Humanity Inland Valley, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,519,853.77

N/A

$0.00

$0.00

$1,519,853.77

$1,508,678.61

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-010

$0.00

$0.00

$76,588.89

Jan 1 thru Mar 31, 2011

Activitiy Category:

$197,146.23

$0.00

N/A

07/14/2010

($76,588.89)

To Date

07/14/2009

Direct Benefit (Households)

$1,508,678.61

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Habitat for Humanity Inland Valley will utilize $1,717,000 in NSP funds for acquisition, rehabilitation and resale of approximately
10 vacant, foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within target areas
in the cities of Lake Elsinore, Menifee, Murrieta, Perris and Temecula.  NSP Assisted Units will be sold to qualified VLI first-time
homebuyers whose incomes do not exceed 50% of the area median income for the County. 

Location Description:

Designated target areas within the cities of Lake Elsinore, Menifee, Murrieta, Perris and Temecula, as defined in Riverside
County's 2008-09 One Year Action Plan.

The Habitat for Humanity Inland Valley (Habitat) has acquired and rehabilitated a total of 10 properties.  All 10 homes have
been sold to very low-income households.  Habitat has obligated 100% of their budget and 99% of their funds have been
expended.

Activity Progress Narrative:

Habitat Inland Valley, NSP01-09-001-1st-3rd-5thActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,508,678.61$0.00Habitat for Humanity Inland Valley, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 10/10# of Households 0 0 0.00

0 0/0 0/0 10/10# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,523,389.12

NSP Only - LH - 25% Set-Aside Habitat for Humanity Riverside, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,523,389.12

N/A

$0.00

$0.00

$1,572,518.89

$1,471,017.28

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-011

$0.00

$0.00

$87,783.14

Jan 1 thru Mar 31, 2011

Activitiy Category:

$427,481.11

$0.00

N/A

07/14/2010

($87,783.14)

To Date

07/14/2009

Direct Benefit (Households)

$1,471,017.28

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Habitat for Humanity Riverside will utilize $2,000,000 in NSP funds for acquisition, rehabilitation and resale of approximately 11
vacant, foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within target areas in
the communities of Highgrove and Rubidoux.  NSP Assisted Units will be sold to qualified VLI first-time homebuyers whose
incomes do not exceed 50% of the area median income for the County.

Location Description:

Designated target areas within the communities of Highgrove and Rubidoux, as defined in Riverside County's 2008-09 One
Year Action Plan.

Habitat for Humanity Riverside, Inc. (HFHR) has acquired and rehabilitated a total of 9 properties, all of which were sold to very
low-income households.  HFHR has obligated 100% of their budget and 93% has been expended.

Activity Progress Narrative:

Habitat Riverside, NSP01-09-002-2ndActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,471,017.28$0.00Habitat for Humanity Riverside, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/11# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/11# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 9/11# of Households 0 0 0.00

0 0/0 0/0 9/11# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$916,253.50

NSP Only - LMMI Neighborhood Partnership Housing Services

Total Projected Budget from All Sources

Match Contributed

$916,253.50

N/A

$0.00

$0.00

$916,253.50

$878,171.51

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-012

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$150,178.50

$0.00

N/A

03/02/2011

$0.00

To Date

03/02/2010

Direct Benefit (Households)

$743,094.27

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Neighborhood Partnership Housing Services will utilize $1,066,432 in NSP funds for acquisition, rehabilitation and resale of
approximately 7 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within Target Areas in the cities and unincorporated areas of Perris and Menifee.  NSP Assisted Units will be
sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the cities and unincorporated areas of Perris and Menifee as defined in Riverside County's
2008-2009 One Year Action Plan.

The Neighborhood Partnership Housing Services (NPHS) has acquired a total of 4 properties, all of which have completed
rehabilitation and have been sold.  NPHS has obligated 100% of their budget and 96% has been expended.

Activity Progress Narrative:

NPHS, NSP1-10-001-5th-LMActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$878,171.51$0.00Neighborhood Partnership Housing Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 2
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Activity Locations
Address City State Zip

NAPerris3817 Geode Court 92570

NAMenifee30437 Pine Creek Drive 92584

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/7# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/3 2/4 4/7# of Households 1 2 100.00

1 2/3 2/4 4/7# Owner Households 1 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$845,670.99

NSP Only - LH - 25% Set-Aside Neighborhood Partnership Housing Services

Total Projected Budget from All Sources

Match Contributed

$845,670.99

N/A

$0.00

$0.00

$845,670.99

$388,688.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-013

$340.00

$0.00

$91,987.26

Jan 1 thru Mar 31, 2011

Activitiy Category:

$126,487.26

$0.00

N/A

03/02/2011

($91,987.26)

To Date

03/02/2010

Direct Benefit (Households)

$233,261.98

Program Funds Expended

Responsible Organization:

$340.00

Acquisition - general Under Way

Activity Description:

The Neighborhood Partnership Housing Services will utilize $1,036,472 in NSP funds for acquisition, rehabilitation and resale of
approximately 5 vacant, foreclosed and bank-owned single-family homes to very low-income (VLI) first-time homebuyers within
Target Areas in the cities and unincorporated areas of Perris and Menifee. NSP Assisted Units will be sold to qualified VLI first-
time homebuyers whose incomes do not exceed 50% of the area median income for the County.

Location Description:

Designated target areas within the cities and unincorporated areas of Perris and Menifee as defined in Riverside County's
2008-2009 One Year Action Plan.

The Neighborhood Partnership Housing Services (NPHS) has acquired a total of 6 properties, rehabilitation completed on all
properties.  Two homes have been sold to very low-income households, one of which was sold this quarter.  NPHS is marketing
the homes for sale and working on identifying eligible homebuyers.  NPHS has obligated 95% of their budget and 72% has
been expended.

Activity Progress Narrative:

NPHS, NSP1-10-001-5th-VLActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$388,688.67$340.00Neighborhood Partnership Housing Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAPerris351 Red Spruce Place 92570

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/5# of Housing Units 1

7/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/5# of Households 0 1 0.00

0 0/0 0/0 2/5# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,619,082.67

NSP Only - LMMI Sheffield Foreclosure Renovation, Inc.

Total Projected Budget from All Sources

Match Contributed

$3,619,082.67

N/A

$0.00

$0.00

$3,645,437.90

$3,010,728.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-014

$340.00

$0.00

$227,849.40

Jan 1 thru Mar 31, 2011

Activitiy Category:

$875,665.10

$0.00

N/A

03/02/2011

($227,849.40)

To Date

03/02/2010

Direct Benefit (Households)

$3,010,728.70

Program Funds Expended

Responsible Organization:

$340.00

Acquisition - general Under Way

Activity Description:

Sheffield Foreclosure Renovation, Inc. will utilize $4,521,103 in NSP funds for acquisition, rehabilitation and resale of
approximately 22 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within Target Areas in the cities and unincorporated areas of Canyon Lake, Lake Elsinore, and Temecula. 
NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area
median income for the County.

Location Description:

Designated target areas within the cities and unincorporated areas of Canyon Lake, Lake Elsinore, Temecula as defined in
Riverside County's 2008-2009 One Year Action Plan.

Sheffield Foreclosure Renovation, Inc. (Sheffield) has acquired and rehabilitated a total of 22 properties; two of these properties
were funded with State NSP and are excluded from the Performance Measures. 
 
Of the County NSP-funded properties, 17 homes have been sold, 1 very low-, 2 to low- and 14 moderate-income
households.  Sheffield has 3 home buyer applications in progress and is continuing to market the homes for sale and working
on identifying eligible homebuyers.  Sheffield has obligated 100% of their budget and 83% has been drawn.

Activity Progress Narrative:

Sheffield, NSP1-10-001-1st-5thActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$3,010,728.70$340.00Sheffield Foreclosure Renovation, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/22# of Properties 0
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Activity Locations
Address City State Zip

NATemecula45728 Klamath Ct 92592

NALake Elsinore243 Laurelwood Lane 92530

NACanyon Lake30384 Big River Drive 92587

NALake Elsinore34222 Toyon Court 92532

NALake Elsinore868 Pinehurst Dr 92530

NAWinchester35994 Rhone Lane 92596

NAMenifee23809 Black Canyon Drive 92587

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

20/22# of Housing Units 0

20/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 2/0 14/20 17/20# of Households 1 7 94.12

5 2/0 14/20 17/20# Owner Households 1 7 94.12
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,212,347.42

NSP Only - LMMI Riverside Housing Development Corporation

Total Projected Budget from All Sources

Match Contributed

$2,212,347.42

N/A

$0.00

$0.00

$2,212,347.42

$1,593,531.14

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-015

$0.00

$0.00

$156,753.86

Jan 1 thru Mar 31, 2011

Activitiy Category:

$881,473.29

$0.00

N/A

03/02/2011

($22,657.30)

To Date

03/02/2010

Direct Benefit (Households)

$1,593,531.14

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Riverside Housing Development Corporation will utilize $2,962,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 13 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within target areas in the cities of Baning, San Jacinto and Temecula.  NSP Assisted Units will be sold to
qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the cities of Banning, San Jacinto and Temecula as defined in Riverside County's 2008-2009
One Year Action Plan.

The Riverside Housing Development Corporation (RHDC) has acquired a total of 10 properties, all of which have completed
rehabilitation.  A total of 9 homes were sold to first-time home buyers.  Of that, 5 households were low-income and 4
households were moderate-income.  RHDC has obligated 100% in NSP funds and 78% has been drawn. 

Activity Progress Narrative:

RHDC Group 3, NSP1-10-001-3rdActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$1,593,531.14$0.00Riverside Housing Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Housing Units -1
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Activity Locations
Address City State Zip

NASan Jacinto976 Telluride Court 92583

NASan Jacinto305 Ivy Crest Drive 92582

NASan Jacinto656 Wamblee Lane 92582

NALake Elsinore34237 Toyon Court 92532

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/13# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 5/0 4/13 9/13# of Households 1 4 100.00

3 5/0 4/13 9/13# Owner Households 1 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Riverside County Economic Development Agency - Housing

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-016

$0.00

$0.00

$2,619,704.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$2,738,174.00

$0.00

N/A

04/01/2011

$0.00

To Date

04/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will capture and group all resale properties that are part of the NSP1 activity.  The homes acquired by the County
through its various partners will be sold to eligible first-time home buyers who have not owned a home in the previous three (3)
years, have a household income that does not exceed 120% median income and have attended a HUD certified home buyer
counseling session.  The purchase price assistance provided to eligible home buyers is in the form of a silent second lien in an
amount not to exceed Seventy-five Thousand Dollars ($75,000) or 30% of home sales price whichever is lesser, with an equity
share restriction and a recapture agreement for a time period not to exceed fifteen (15) years.  The purchase price assistance
provided to eligible first time home buyers will be funded from the net proceeds of the sale.

Location Description:

Designated target areas as defined in Riverside County's 2008-09 One Year Action Plan.

This activity will track the disposition of acquired and rehabilitated properties to low- and moderate-income first-time home
buyers.  Purchase Price assistance, which is the lesser of $75,000 or 30% of home sales price, is provided to eligible home
buyers using program income net proceeds.
 
As of March 31, 2011, a total of 71 properties have been sold to low- and moderate-income first-time home buyers with a total
purchase price assistance of $2,738,174.

Activity Progress Narrative:

Disposition of NSP1-LMMI PropertiesActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$0.00$0.00Riverside County Economic Development Agency - Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

71/124# of Properties 25
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Activity Locations
Address City State Zip

NALake Elsinore34222 Toyon Court 92532

NALake Elsinore804 Quail Dr 92530

NAPerris3736 Peak Trail 92570

NACanyon Lake30384 Big River Drive 92587

NANorco1405 Barnhart Lane 92860

NASan Jacinto305 Ivy Crest Drive 92582

NALake Elsinore34237 Toyon Ct 92532

NAWinchester35994 Rhone Lane 92596

NACathedral City67760 Ovante Road 92234

NACathedral City68745 Minerva Road 92234

NALake Elsinore868 Pinehurst 92532

NAMenifee23809 Black Canyon Drive 92587

NAIndio81122 Palm Meadows Drive 92201

NASan Jacinto656 Wamblee Lane 92582

NAHemet25925 Joanne Dr 92544

NAMurrieta39900 Saint Honore Drive 92563

NABeaumont1028 Queen Annes Lane 92223

NAMurrieta33608 Honeysuckle Lane 92563

NASan Jacinto119 Holsteiner Circle 92582

NAMenifee30437 Pine Creek Drive 92584

NALake Elsinore1360 Park Way 92530

NAIndio47421 Lagoon Court 92201

NASan Jacinto976 Telluride Court 92583

NAPerris3817 Geode Court 92570

NATemecula45728 Klamath Ct 92592

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

71/124# of Housing Units 25

71/124# of Singlefamily Units 25

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

18 20/0 51/124 71/124# of Households 7 25 100.00

18 20/0 51/124 71/124# Owner Households 7 25 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Riverside County Economic Development Agency - Housing

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-017

$0.00

$0.00

$53,190.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$141,920.00

$0.00

N/A

04/01/2011

$0.00

To Date

04/01/2010

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity will capture and group all resale properties that are part of the NSP1 activity.  The homes acquired by the County
through its various partners will be sold to eligible first-time home buyers who have not owned a home in the previous three (3)
years, have a household income that does not exceed 50% median income and have attended a HUD certified home buyer
counseling session.  The purchase price assistance provided to eligible home buyers is in the form of a silent second lien in an
amount not to exceed Seventy-five Thousand Dollars ($75,000), with an equity share restriction and a recapture agreement for
a time period not to exceed fifteen (15) years.  The purchase price assistance provided to eligible first time home buyers will be
funded from the net proceeds of the sale.

Location Description:

Designated target areas as defined in Riverside County's 2008-09 One Year Action Plan.

This activity will track the disposition of acquired and rehabilitated properties to low- and moderate-income first-time home
buyers.  Purchase Price assistance, which is the lesser of $75,000 or 30% of home sales price, is provided to eligible home
buyers using program income net proceeds.  Habitat for Humanity will provide financing to the home buyers and will not have
an equity share restriction by the County of Riverside. 
 
As of March 31, 2011, a total of 25 properties were sold to very low-income first-time home buyers with a total purchase price
assistance of $141,920. 

Activity Progress Narrative:

Disposition of NSP1-LH25 PropertiesActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$0.00$0.00Riverside County Economic Development Agency - Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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Activity Locations
Address City State Zip

NAPerris351 Red Spruce Place 92570

NALake Elsinore243 Laurelwood Lane 92530

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

25/26# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

25/26# of Housing Units 2

25/26# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 25/26# of Households 0 2 0.00

0 0/0 0/0 25/26# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$763,762.74

NSP Only - LMMI Riverside County Economic Development Agency - Housing

Total Projected Budget from All Sources

Match Contributed

$763,762.74

N/A

$0.00

$4,146,492.35

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP01-BKT

$0.00

$13,516,903.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

02/25/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

This is a bucket activity to hold unobligated NSP funds for the acquisition and rehabilitation of foreclosed or abandoned single
family homes and sell them to income-eligible first-time homebuyers.  The County will partner with various public and private
non-profit organizations to carry out this activity, including, but not limited to the Housing Authority of the County of Riverside.

Location Description:

This activity will be available throughout the County of Riverside; however, the County will target those areas with a risk factor
of 7 or more as defined in the greatest need determination section above. The program will be limited to the County&rsquos
fourteen (14) cooperating cities and the unincorporated areas of the County of Riverside.

Primarily, the County has been using program income as it becomes available to fund NSP rehabilitation activities and home
buyer assistance program. As a result, program funds are unencumbered from this activity bucket and become available for
other NSP1 activities.
 
To date, the County has received approximately $13.5 million in NSP program income and committed $2,828,461 at the current
reporting period.

Activity Progress Narrative:

09-NSP01 Bucket for Acq, Rehab, Resale, FTHBActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$0.00$0.00Riverside County Economic Development Agency - Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

42



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,627.69

NSP Only - LH - 25% Set-Aside Rancho Housing Alliance

Total Projected Budget from All Sources

Match Contributed

$149,627.69

N/A

$0.00

$0.00

$149,627.69

$124,015.70

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP02-002

$0.00

$0.00

$26,121.31

Jan 1 thru Mar 31, 2011

Activitiy Category:

$54,372.31

$0.00

N/A

07/14/2010

($26,121.31)

To Date

07/14/2009

Direct Benefit (Households)

$124,015.70

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Rancho Housing Alliance, a nonprofit public benefit corporation, will utilize $204,000 in NSP funds for acquisition, rehabilitation
and rental of one (1) vacant, foreclosed and bank-owned single-family home to very low-income (VLI) households within the
target area of the City of Blythe.  NSP Assisted Units will be rented to qualified VLI households whose incomes do not exceed
50% of the area median income for the County.

Location Description:

Designated target areas within the city of Blythe, as defined in Riverside County's 2008-2009 One Year Action Plan.

Rancho Housing Alliance (RHA) has acquired one property and rehabilitation is nearing completion.  RHA has obligated 100%
in NSP funds and 87% has been expended.

Activity Progress Narrative:

Rancho Housing, NSP02-09-001-4thActivity Title:

Project Number:

09-NSP02

Project Title:

Acq, Rehab, Rental

$124,015.70$0.00Rancho Housing Alliance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

43



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,072.00

NSP Only - LH - 25% Set-Aside Riverside County Economic Development Agency

Total Projected Budget from All Sources

Match Contributed

$160,072.00

N/A

$0.00

$0.00

$160,072.00

$67,136.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP03-NSHP-LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

01/01/2011

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$67,136.00

Program Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The County of Riverside will offer a financing mechanism to eligible first-time homebuyers to directly acquire vacant
or foreclosed single-family homes.  This activity under the Neighborhood Stabilization Homeownership Program (NSHP)
will provide purchase price assistance to very low-income (VLI) households that have not owned homes within the last three-
year period.  The program is available for households with an annual income that is no greater than 50% of the area median
income as published by HUD.

Location Description:

This activity will be available throughout the County of Riverside; however, the County will target those areas with a risk factor
of 7 or more of the greatest need determination.

As of March 31, 2011, the Neighborhood Stabilization Homeownership Program (NSHP) for very-low income households has
currently obligated $67,546 in NSP funds and completed 2 first-time home buyer activities.  An additional property which
previously had funds reserved has canceled escrow.  The unexpended amount of $92,526 will be reprogrammed to the NSHP -
LMMI activity.

Activity Progress Narrative:

NSHP 25% Set-AsideActivity Title:

Project Number:

09-NSP03

Project Title:

Enhanced FTHB

$67,546.00$0.00Riverside County Economic Development Agency

$0.00$0.00Riverside County Economic Development Agency - Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/3# of Households 0 0 0.00

0 0/0 0/0 2/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,780,639.00

NSP Only - LMMI Riverside County Economic Development Agency - Housing

Total Projected Budget from All Sources

Match Contributed

$1,780,639.00

N/A

$0.00

$0.00

$1,438,208.00

$1,413,226.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP03-NSHP-LMMI

$450.00

$0.00

$142,873.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$289,545.00

$0.00

N/A

07/30/2013

$25,432.00

To Date

01/01/2009

Direct Benefit (Households)

$1,413,226.00

Program Funds Expended

Responsible Organization:

$450.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The County of Riverside will offer a financing mechanism to eligible first-time homebuyers to directly acquire vacant
or foreclosed single-family homes, condominiums or manufactured homes. The Enhanced First Time Home Buyer Program,
renamed as the Neighborhood Stabilization Homeownership Program (NSHP), provides purchase price assistance to low-,
moderate- and middle-income (LMMI) households that have not owned homes within the last three-year period. The program is
available for households with an annual income that is no greater than 120% of the area median income as published by HUD.

Location Description:

This activity will be available throughout the County of Riverside; however, the County will target those areas with a risk factor
of 7 or more as defined in the greatest need determination section above. The program will be limited to the County's 15
cooperating cities and the unincorporated areas of the County of Riverside.

During the period 1/1/11 thru 3/31/11, the Neighborhood Stabilization Homeownership Program (NSHP) activities are as
follow:  Completed 1 purchase price assistance, performance measure was entered in QPR of 12/31/10.  Escrow closed on 3
NSHP activities and addresses are reported this period.  One activity that was previously set up has been cancelled. 

Activity Progress Narrative:

09-NSP03-NSHP-LMMIActivity Title:

Project Number:

09-NSP03

Project Title:

Enhanced FTHB

$1,413,226.00$450.00Riverside County Economic Development Agency

$0.00$0.00Riverside County Economic Development Agency - Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

33/187# of Housing Units 4
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Activity Locations
Address City State Zip

NAEastvale12867 Skokorat Ct 92880

NAMenifee29147 Kingfisher Ct 92584

NAWildomar35901 Arnett Rd 92595

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

33/187# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

11 10/0 23/187 33/187# of Households 0 3 100.00

3 10/0 23/187 33/187# Owner Households 0 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,321,958.07

NSP Only - LH - 25% Set-Aside Rancho Housing Alliance

Total Projected Budget from All Sources

Match Contributed

$2,321,958.07

N/A

$0.00

$0.00

$2,321,958.07

$2,321,258.09

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP04-001

$0.00

$0.00

$233,696.60

Jan 1 thru Mar 31, 2011

Activitiy Category:

$678,041.93

$0.00

N/A

07/14/2010

($233,696.60)

To Date

07/14/2009

Direct Benefit (Households)

$2,321,258.09

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Rancho Housing Alliance, Inc. will utilize $3,000,000 in NSP funds for acquisition and rehabilitation of approximately twelve (12)
vacant, foreclosed and bank-owned multi-family properties (Properties or Property) and rent approximately eighteen (18) units
(Assisted Units) to very low-income (VLI) households within Target Areas, as shown hereof, in the cities of Desert Hot Springs
and Cathedral City.  NSP Assisted Units will be rented to households whose incomes do not exceed 50% of the area median
income for the County.

Location Description:

Designated target areas within the cities of Cathedral City and Desert Hot Springs, CA, as defined in Riverside County's 2008-
09 One Year Action Plan.

Rancho Housing Alliance (RHA) has acquired a total of 10 multi-unit properties and obligated 100% of its budget and has
drawn 100% of NSP funds.  RHA has completed rehabilitation for all 10 of the multi-unit properties for a total of 34 completed
rental units.  Of those, 16 units have been rented to very low-income households.  RHA is continuing to identify qualified
renters.

Activity Progress Narrative:

Rancho Housing, NSP04-09-001-4th-5thActivity Title:

Project Number:

09-NSP04

Project Title:

Acq/Rehab, Frclsd, Vac, or Multi-fam Rental

$2,321,258.09$0.00Rancho Housing Alliance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/12# of Properties 0
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Activity Locations
Address City State Zip

NADesert Hot Springs68150 Calle Las Tiendas 92240

NADesert Hot Springs66061 3rd Street 92240

NACathedral City68685 Cedar Rd 92234

NADesert Hot Springs68160 Calle Las Tiendas 92240

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

34/18# of Housing Units 0

34/18# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/0 0/0 16/18# of Households 6 6 37.50

0 6/0 0/0 16/18# Renter Households 6 6 37.50

50



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,626,389.77

NSP Only - LH - 25% Set-Aside BIASA II, LP

Total Projected Budget from All Sources

Match Contributed

$4,626,389.77

N/A

$0.00

$0.00

$4,626,389.77

$4,168,485.85

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP04-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$50,926.23

$0.00

N/A

10/01/2010

$0.00

To Date

10/01/2009

Direct Benefit (Households)

$4,168,485.85

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

BIASA II, LP (BIASA), a California limited partnership, will utilize $4,677,316 in NSP funds to acquire and rehabilitate a partially
completed, foreclosed and bank-owned 60-unit townhouse complex within a designated Target Area in the city of Desert Hot
Springs and rent to low- and very low-income households ("Project" or "Hacienda Hills").  The Project consists of all two-
bedroom units.  One two-bedroom unit will be set aside for an on-site manager.  The Project site is approximately 4.43 acres
with Assessor Parcel number 642-081-006 located along Hacienda Drive, between Verbena Drive and Tamar Drive, in the City
of Desert Hot Springs.  BIASA will reserve approximately 30 units for rent to very low-income households whose incomes do
not exceed 50% of the area median income for the County, adjusted by family size at the time of occupancy.  Approximately 29
units will be for rent to low-income households whose incomes do not exceed 60% of the area median income for the County,
adjusted by family size at the time of occupancy.  The period of affordability of the Project will be for fifty-five (55) years.

Location Description:

Designated target areas within the City of Desert Hot Springs, as defined in Riverside County's 2008-09 One Year Action Plan.

In order to comply with tax credit requirements, BIASA, L.P. underwent financial restructuring and reorganized as BIASA II, L.P.
and assumed ownership on May 25, 2010.  A total of $4,677,316 is obligated for the project and 99.9% of budget has been
drawn.  BIASA II, L.P. has completed rehabilitation for the 60-unit property.  Of those, 30 NSP-assisted units have been
reserved for very low-income households.  All 60 units have been leased up, of which 31 are rented to very low-income
households.  BIASA II, L.P. is continuing to lease up and identify qualified renters.

Activity Progress Narrative:

Hacienda Hills, NSP04-09-001-5thActivity Title:

Project Number:

09-NSP04

Project Title:

Acq/Rehab, Frclsd, Vac, or Multi-fam Rental

$0.00$0.00BIASA II, LP

$4,168,485.85$0.00BIASA, L. P. (Re-organized as BIASA II, L.P.)

51



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

60/60# of Housing Units 0

60/60# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 30/30# of Households 0 0 0.00

0 0/0 0/0 30/30# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,984,681.65

N/A Riverside County Economic Development Agency

Total Projected Budget from All Sources

Match Contributed

$3,984,681.65

N/A

$0.00

$0.00

$3,984,681.65

$1,747,380.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP0601

$13,246.65

$0.00

$375.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$74,509.69

$0.00

N/A

05/11/2013

($90,909.00)

To Date

05/11/2009

N/A

$1,747,040.08

Program Funds Expended

Responsible Organization:

$13,246.65

Administration Under Way

Activity Description:

This activity is grant administration which includes, but is not limited to, the following activities: general management, oversight,
coordination, public information, reporting, evaluation, and indirect costs.

Location Description:

3403 10th Street, Suite 500, Riverside, CA 92501.

Expenses incurred for payment of reasonable administrative costs related to the planning and execution of Neighborhood
Stabilization Program activities.

Activity Progress Narrative:

NSP Admin DrawsActivity Title:

Project Number:

09-NSP06

Project Title:

Administration

$1,747,380.08$13,246.65Riverside County Economic Development Agency

$0.00$0.00Riverside County Economic Development Agency - Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,000.00

N/A Riverside County Economic Development Agency - Housing

Total Projected Budget from All Sources

Match Contributed

$288,000.00

N/A

$0.00

$0.00

$288,000.00

$13,615.79

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP06HA1

$13,615.79

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/14/2013

$288,000.00

To Date

12/14/2010

N/A

$13,615.79

Program Funds Expended

Responsible Organization:

$13,615.79

Administration Under Way

Activity Description:

NSP funds will be used to pay costs associated with administering the NSP funds for the Housing Authority activities in the city
of Cathedral City.

Location Description:

3403 10th Street, Riverside, CA 92501.

Funds will be used to pay costs associated with administering the NSP funds for the Housing Authority activities in the city of
Cathedral City.

Activity Progress Narrative:

Admin - Housing Authority Cathedral CityActivity Title:

Project Number:

09-NSP06

Project Title:

Administration

$13,615.79$13,615.79Riverside County Economic Development Agency - Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A Riverside County Economic Development Agency - Housing

Total Projected Budget from All Sources

Match Contributed

$300,000.00

N/A

$0.00

$0.00

$300,000.00

$48,969.31

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP06HA2

$48,969.31

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

12/14/2013

$300,000.00

To Date

12/14/2010

N/A

$48,969.31

Program Funds Expended

Responsible Organization:

$48,969.31

Administration Under Way

Activity Description:

NSP funds will be used to pay for costs associated with administering the NSP funds for the Housing Authority activities
in western Riverside.

Location Description:

3403 10th Street, Riverside, CA 92501

Funds will be used to pay costs associated with administering the NSP funds for the Housing Authority activities in western
Riverside County.

Activity Progress Narrative:

Admin - Housing Authority Western RiversideActivity Title:

Project Number:

09-NSP06

Project Title:

Administration

$48,969.31$48,969.31Riverside County Economic Development Agency - Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

57



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,909.00

N/A Riverside County Economic Development Agency - Admin

Total Projected Budget from All Sources

Match Contributed

$90,909.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

09-NSP06HA3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2012

$0.00

To Date

03/15/2011

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

NSP funds will be used to pay costs associated with administering the NSP funds for the Housing Authority activities
particularly for grantee activity number 10-NSP01-104X.

Location Description:

3403 10th Street, Suite 500, Riverside, CA 92501

Funds will be used to pay costs associated with administering the NSP funds for the Housing Authority activities in western
Riverside County, particularly for 10-NSP01-104X activity.

Activity Progress Narrative:

Housing Authority Admin 10-NSP01-104XActivity Title:

Project Number:

09-NSP06

Project Title:

Administration

$0.00$0.00Riverside County Economic Development Agency - Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,278,381.85

NSP Only - LMMI Riverside Housing Development Corporation

Total Projected Budget from All Sources

Match Contributed

$1,278,381.85

N/A

$0.00

$0.00

$915,092.73

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

10-NSP01-101X

$0.00

$0.00

$579,255.27

Jan 1 thru Mar 31, 2011

Activitiy Category:

$579,255.27

$0.00

N/A

09/30/2011

$770,366.87

To Date

09/30/2010

Direct Benefit (Households)

$144,725.86

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Riverside Housing Development Corporation (RHDC) will utilize up to $3,000,000 in NSP funds for acquisition, rehabilitation
and resale of of approximately 9 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-
income (LMMI) first-time homebuyers within designated target areas of the County of Riverside as defined in the County's
2008-2009 One Year Action Plan.  NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do
not exceed 120% of the area median income for the County.

Location Description:

NSP target areas of Beaumont, Banning, Menifee, San Jacinto, Temecula and Lake Elsinore as defined in 08/09 One-Year
Action Plan.

On September 30, 2010, the County of Riverside entered into a loan agreement with Riverside Housing Development
Corporation (RHDC) to utilize NSP Program Income for the continued activity of acquisition, rehabilitation and resale. Since that
time, RHDC and the County have amended the loan agreement twice, meeting performance criteria each time, and increased
the activity budget from $1 million to $3 million dollars. As of March 31, 2011, RHDC has acquired 6 properties with 2 more in
escrow. Two properties have completed rehabilitation and are on the market with 2 more to follow. RHDC continues to identify
eligible properties to purchase and to rehabilitate.

Activity Progress Narrative:

RHDC Group 4Activity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$0.00$0.00Riverside Housing Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/9# of Properties 3
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/9# of Housing Units 3

6/9# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/9 0/9# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,269,484.59

NSP Only - LMMI Sheffield Foreclosure Renovation, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,269,484.59

N/A

$0.00

$0.00

$802,525.59

$2,135.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

10-NSP01-102X

$2,135.00

$0.00

$1,190,200.41

Jan 1 thru Mar 31, 2011

Activitiy Category:

$1,190,200.41

$0.00

N/A

12/27/2011

$802,525.59

To Date

12/27/2010

Direct Benefit (Households)

$2,135.00

Program Funds Expended

Responsible Organization:

$2,135.00

Acquisition - general Under Way

Activity Description:

Sheffield foreclosure Renovation, Inc. will utilize up to $3,000,000 in NSP funds for acquisition, rehabilitation and resale of
approximately 12 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income (LMMI) first-
time homebuyers within Target Areas in the cities of Canyon Lake, Lake Elsinore, Temecula and unincorporated areas of the
County of Riverside.  NSP Assisted Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed
120% of the area median income for the County.

Location Description:

Designated target areas within the cities of Canyon Lake, Lake Elsinore, Temecula and unincorporated areas of the County, as
defined in Riverside County's 2008-09 One Year Action Plan.

On December 27, 2010, the County of Riverside executed a new loan agreement with Sheffield Foreclosure Renovation, Inc.
(Sheffield) to utilize NSP Program Income for the activity of acquisition, rehabilitation and resale.  Since that time, Sheffield and
the County have amended the loan agreement twice and increased the activity budget from $1 million to $3 million dollars.  As
of March 31, 2011, Sheffield has acquired 7 properties, one of which has completed rehabilitation and in the market for sale. 
Three additional properties have been identified and awaiting appraisal.  Sheffield is continuing to identify eligible properties to
purchase and to rehabilitate.

Activity Progress Narrative:

Sheffield NSP1 PIActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$2,135.00$2,135.00Sheffield Foreclosure Renovation, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/12# of Properties 7
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/12# of Housing Units 7

7/12# of Singlefamily Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

64



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,268.93

NSP Only - LMMI Neighborhood Partnership Housing Services

Total Projected Budget from All Sources

Match Contributed

$291,268.93

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

10-NSP01-103X

$0.00

$0.00

$225,265.99

Jan 1 thru Mar 31, 2011

Activitiy Category:

$225,265.99

$0.00

N/A

11/11/2011

$0.00

To Date

01/11/2011

Direct Benefit (Households)

$290,843.93

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Neighborhood Partnership Housing Services will utilize $1,500,000 in NSP Program Income for acquisition, rehabilitation
and resale of approximately 6 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income
(LMMI) first-time homebuyers within Target Areas in the cities of Perris and Menifee and unincorporated areas.  NSP Assisted
Units will be sold to qualified LMMI first-time homebuyers whose incomes do not exceed 120% of the area median income for
the County.

Location Description:

Designated target areas within the cities of Perris and Menifee and unincorporated areas as defined in Riverside County's
2008-09 One-Year Action Plan.

On January 11, 2011, the County of Riverside executed a new loan agreement with Neighborhood Partnership Housing
Services (NPHS) to utilize NSP Program Income for the activity of acquisition, rehabilitation and resale.  Since that time,
Sheffield and the County have amended the loan agreement once and increased the activity budget from $1,000,000 to
$1,500,000 dollars.  As of March 31, 2011, Sheffield has acquired 5 properties and continues to identify eligible properties to
purchase and to rehabilitate.

Activity Progress Narrative:

NPHS - NSP1 Program IncomeActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$0.00$0.00Neighborhood Partnership Housing Services

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 5
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 5

5/6# of Singlefamily Units 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$909,091.00

NSP Only - LMMI Housing Authority of the County of Riverside

Total Projected Budget from All Sources

Match Contributed

$909,091.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

10-NSP01-104X

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/15/2011

$0.00

To Date

03/15/2011

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The Housing Authority of the County of Riverside will utilize $909,091 in NSP program income for acquisition, rehabilitation and
resale of approximately 4 vacant, foreclosed and bank-owned single-family homes to low-, moderate- and middle-income
(LMMI) first-time homebuyers within target areas in Lake Elsinore, Canyon Lake, Temecula, Beaumont, Rubidoux, Murrieta,
San Jacinto, and the unincorporated areas of Riverside County.  NSP Assisted Units will be sold to qualified LMMI first-time
homebuyers whose incomes do not exceed 120% of the area median income for the County.

Location Description:

Designated target areas within the cities of Lake Elsinore, Canyon Lake, Temecula, Beaumont, Rubidoux, Murrieta, San
Jacinto, and the unincorporated areas, as defined in Riverside County's 2008-09 One Year Action Plan.

On March 15, 2011, the County of Riverside executed a new loan agreement with the Housing Authority to utilize NSP Program
Income for the activity of acquisition, rehabilitation and resale. Housing Authority is working on identifying eligible properties to
purchase and to rehabilitate.

Activity Progress Narrative:

Housing Authority NSP1-10-05 PI LoanActivity Title:

Project Number:

09-NSP01

Project Title:

Acq, Rehab, Resale, FTHB

$0.00$0.00Housing Authority of the County of Riverside

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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